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ESTIMATE RUN 01/27/2004

ESTIMATE SUMMARY 10:52:15

CONTID: C14307         ESTIMATE NO: 0007 PROG 2002

PCN: 14307-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60, Gilcrest West PERCENT TIME:

PROJECT NO: STA 060A-009                  

SH 60, Gilcrest West

NAME OF ROAD: 60A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 01/27/2004 DATE TIME STARTED 03/13/2003

7785 HIGHLAND MEADOWS PARKWAY DATE LET 01/16/2003 DATE WORK BEGAN

SUITE 100 DATE AWARDED 01/22/2003 DATE TIME STOPPED 10/21/2003

 DATE CONTRACT EXECUTED 02/07/2003 DATE ACCEPTED 10/21/2003

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 03/13/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,216,892.94 PARTICIPATING $ $ 20,769.05

AWARD PROJECT AMT: 1,345,867.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -140.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

140.00

WORK DAYS

WORK DAYS

101.01%

-12,318.47

20,769.05

20,769.05

20,628.44

$

$

$

$

1,229,211.41

0.00

1,229,211.41

0.00

1,229,211.41

-15,050.05

0.00

1,214,161.36

0.00

AMOUNT DUE 1,214,161.36 20,628.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,628.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

84.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

2.000

EACH

429.41000 858.822.000

0.00

0010 REMOVAL OF ASPHALT MAT (PLANING) 2,084.000

0.000

202-00240  
 

2,084.000

SY  

1.54000 3,209.362,084.000

0.00

0015 *REMOVAL OF BRIDGE RAILING 37.000

0.000

202-00425  
 

37.000

LF  

11.50000 425.5037.000

0.00

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

3,831.86000 3,831.861.000

0.00

0025 *REMOVAL OF GROUND SIGN 32.000

-1.000

202-00810  
 

31.000

EACH

28.60000 886.6031.000

-28.60

0030 *REMOVAL OF SIGN PANEL 1.000

1.000

202-00821  
 

2.000

EACH

40.03000 80.062.000

40.03

0035 *REMOVAL OF GUARDRAIL TYPE 3 0.000

64.000

202-01130  
 

64.000

LF  

5.66000 362.2464.000

362.24

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,916.000

0.000

203-00060  
 

1,920.000

CY  

14.23000 27,264.681,916.000

0.00

0041 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -1,020.000

180.000

900-00006  
 

-1,042.000

DOL 

1.00000 -840.00-840.000

180.00

0045 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

130.74000 0.000.000

0.00

0050 BLADING 3.000

0.000

203-01500  
 

3.000

HOUR

132.84000 398.523.000

0.00
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

17.16000 0.000.000

0.00

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 10.000

0.000

210-00011  
 

10.000

EACH

154.42000 1,544.2010.000

0.00

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000

0.000

210-00012  
 

3.000

EACH

200.17000 600.513.000

0.00

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000

0.000

210-00013  
 

1.000

EACH

240.21000 240.211.000

0.00

0075 *SEEDING (NATIVE) 0.400

0.000

212-00006  
 

0.400

ACRE

1,000.86000 400.340.400

0.00

0080 *MULCHING (WEED FREE HAY) 0.400

0.000

213-00002  
 

0.400

ACRE

1,000.86000 400.340.400

0.00

0085 *MULCH TACKIFIER 60.000

0.000

213-00061  
 

60.000

LB  

2.29000 137.4060.000

0.00

0090 AGGREGATE BASE COURSE (CLASS 6) 373.900

0.000

304-06000  
 

373.900

TON 

15.81000 5,911.36373.900

0.00

0095 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 5,913.000

0.000

304-06009  
 

5,913.000

TON 

12.74000 75,331.625,913.000

0.00

0100 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.120

-0.100

403-00720  
 

10.020

TON 

77.83000 779.8610.020

-7.78

0105 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 10,261.960

0.000

403-33721  
 

10,263.250

TON 

29.22000 299,854.4710,261.960

0.00
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 15,936.830

0.000

403-33751  
 

15,937.060

TON 

35.68000 568,626.0915,936.830

0.00

0115 36 INCH REINFORCED CONCRETE PIPE 24.000

0.000

603-01360  
 

24.000

LF  

204.34000 4,904.1624.000

0.00

0120 36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

1,029.92000 2,059.842.000

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 418.000

32.000

606-00301  
 

450.000

LF  

12.81000 5,764.50450.000

409.92

0130 *GUARDRAIL TYPE 3 (SPECIAL) 33.000

0.000

606-00305  
 

33.000

LF  

144.12000 4,755.9633.000

0.00

0135 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,035.17000 4,140.684.000

0.00

0140 *TRANSITION TYPE 3G (SPECIAL) 4.000

0.000

606-01371  
 

4.000

EACH

1,915.93000 7,663.724.000

0.00

0145 *TRANSITION TYPE 3J 4.000

0.000

606-01385  
 

4.000

EACH

543.32000 2,173.284.000

0.00

0150 *END ANCHORAGE TYPE 3K 5.000

0.000

606-01390  
 

5.000

EACH

646.27000 3,231.355.000

0.00

0155 *TRANSITION TYPE 3L 4.000

0.000

606-01395  
 

4.000

EACH

537.60000 2,150.404.000

0.00

0160 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000

0.000

606-02001  
 

7.000

EACH

1,389.76000 9,728.327.000

0.00
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *BRIDGE RAIL TYPE 10 37.000

0.000

606-11000  
 

37.000

LF  

242.67000 8,978.7937.000

0.00

0170 *DELINEATOR (FLEXIBLE) (TYPE I) 160.000

40.000

612-00041  
 

200.000

EACH

21.73000 4,346.00200.000

869.20

0175 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

0.000

EACH

22.88000 0.000.000

0.00

0180 *DELINEATOR (FLEXIBLE) (TYPE III) 25.000

0.000

612-00043  
 

25.000

EACH

25.16000 629.0025.000

0.00

0185 *SIGN PANEL (CLASS I) 25.000

0.000

614-00011  
 

25.000

SF  

13.73000 343.2525.000

0.00

0190 *SIGN PANEL (CLASS II) 224.000

0.000

614-00012  
 

224.000

SF  

16.01000 3,586.24224.000

0.00

0195 *SIGN PANEL (CLASS III) 130.000

0.000

614-00013  
 

130.000

SF  

18.30000 2,379.00130.000

0.00

0200 *STEEL SIGN POST (2 INCH ROUND) 80.000

-16.000

614-01502  
 

64.000

LF  

16.01000 1,024.6464.000

-256.16

0205 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 207.000

46.000

614-01582  
 

253.000

LF  

35.46000 8,971.38253.000

1,631.16

0210 *RUMBLE STRIP (GRINDING) 13,201.000

0.000

614-80387  
 

13,201.000

LF  

0.57000 7,524.5713,201.000

0.00

0215 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

10,294.54000 10,294.541.000

0.00
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

13,754.65000 13,754.651.000

0.00

0225 *EPOXY PAVEMENT MARKING 316.000

0.000

627-00005  
 

314.000

GAL 

80.07000 25,302.12316.000

0.00

0230 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

138.000

0.000

627-30405  
 

138.000

SF  

16.01000 2,209.38138.000

0.00

0235 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

240.000

0.000

627-30410  
 

240.000

SF  

13.73000 3,295.20240.000

0.00

0240 *SURVEY MONUMENT (TYPE 3A) 0.000

5.000

629-01031  
 

5.000

EACH

743.49000 3,717.455.000

3,717.45

0245 *ADJUST MONUMENT BOX 0.000

5.000

629-01210  
 

5.000

EACH

629.11000 3,145.555.000

3,145.55

0250 *FLAGGING 2,163.500

0.000

630-00000  
 

2,163.500

HOUR

21.16000 45,779.662,163.500

0.00

0255 *TRAFFIC CONTROL INSPECTION 81.000

0.000

630-00007  
 

82.000

DAY 

51.47000 4,169.0781.000

0.00

0260 *TRAFFIC CONTROL MANAGEMENT 53.000

0.000

630-00012  
 

52.000

DAY 

371.75000 19,702.7553.000

0.00

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.800

0.200

630-80341  
 

2.000

EACH

82.36000 164.722.000

16.47

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.800

4.200

630-80342  
 

33.000

EACH

96.08000 4,035.3642.000

403.54
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

108.66000 434.644.000

43.46

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.600

0.400

630-80363  
 

4.000

EACH

74.35000 297.404.000

29.74

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 7.200

0.800

630-80364  
 

8.000

EACH

80.07000 640.568.000

64.06

0290 *TRAFFIC CONE 81.000

69.000

630-80380  
 

150.000

EACH

13.73000 2,059.50150.000

947.37

0295 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

571.92000 571.921.000

0.00

0300 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A ASPHALT PAVEMENT INCENTIVE 0.000

8,575.000

700-70012  
 

8,575.000

F A 

1.00000 8,575.008,575.000

8,575.00

0310 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0315 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-24,433.960

F A 

1.00000 0.000.000

0.00
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A RAILROAD RIGHT OF ENTRY 0.000

600.000

700-70040  
 

500.000

F A 

1.00000 600.00600.000

600.00

0340 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0351 F/A PIPE EXTENSION CMO 3 0.000

0.000

700-70035  
 

1,154.850

F A 

1.00000 0.000.000

0.00

0352 F/A PIPE EXTENSION CMO 3 0.000

0.000

700-70035  
 

9,715.130

F A 

1.00000 0.000.000

0.00

0353 F/A DITCH RIDER ROAD CMO 3 0.000

0.000

700-70035  
 

2,789.850

F A 

1.00000 0.000.000

0.00

CAT 1,223,408.5920,742.651,211,090.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0350 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

2,630.83000 2,630.831.000

0.00

0355 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

2,630.83000 2,630.831.000

0.00

0360 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

514.73000 514.731.000

0.00
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PCN: 14307-BID    ESTIMATE RUN 01/27/2004

PROJECT: STA 060A-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0365 F/A PHONE SERVICE LONG DISTANCE 0.000

26.400

700-70220  
 

26.400

F A 

1.00000 26.4026.400

26.40

CAT 5,802.7926.405,802.79CURRENT AMT0400 $ $ $

$ 1,229,211.3820,769.05$1,216,892.94$CURRENT AMTPROJECT TOTAL


